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 The construction industry is facing many challenges. There are growing 
consumer demands for sustainable building. The construction industry generates a 
significant portion of the waste going into landfills. The construction industry has 
failed to keep pace with productivity in the manufacturing industry. Through 
adoption of Lean management principles, the construction industry can become 
more sustainable while increasing productivity. The literature was evaluated for 
three concepts: Lean management principles interaction with sustainability, the 
current state of sustainability in the construction industry, and the current state of 
Lean management principles in the construction industry. Lean management 
philosophies interactions with sustainability has been heavily studied in the 
manufacturing industry, but rarely so in the construction industry. The construction 
industry has been slow to adopt Lean philosophies, as construction presents unique 
challenges not present in manufacturing. There are emerging technologies in 
construction that enhance sustainability and Lean philosophies. Through analysis of 
the few case studies performed on Lean construction, an early model of Lean 
impacts has been proposed. 
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Consumers are increasingly demanding more sustainable initiatives from 
companies. Share price of Fortune 500 Firms consistently rises after announcing 
environmental initiatives (Wassmer, C. Cueto, and N. Switzer 2014). In 2018 32% 
of construction firms responded that most of their projects were green. That 
number is predicted to be 45% in 2021, a 41% growth in 3 years. The main driving 
force behind these changes are client demands, as opposed to environmental 
regulations (Dodge Data & Analytics 2018). The market is trending towards 
sustainability and conscientiousness. 
The traditional reductionist viewpoint is that environmentally focused and 
goals and economically focused goals present a trade-off; one must be sacrificed 
for the other. The more sophisticated approach is that the trade-off can be 
minimized by exploiting leverage points where waste and inefficiency have negative 
impacts on both environmental and economic fronts (Zaidi, Ahmed, and Uddin 
2019).  The construction industry is positioned to take advantage of these leverage 
points for both economic and environmental gains. The construction industry has 
suffered from stagnant productivity relative to the manufacturing sector and 
generates a significant portion of the waste going into landfills. 
According to McKinsey Global Institute Analysis, construction productivity has 
remained mainly the same since 1995 while manufacturing productivity has almost 
doubled (McKinsey Global Institute 2017). Part of this disparity can be explained by 
the manufacturing sector increasingly adopting Lean philosophies, and the 






Construction and Demolition accounts for a large portion of waste in landfills. 
C&D debris accounts for more than twice what is generated from municipal solid 
waste, also known as residential waste (US EPA, OSWER, ORCR 2018). Most of the 
sustainable construction has been focused on the function of the building, not on 
the construction process and the waste stream. Through inclusion of Lean 
philosophies, the construction industry can increase productivity and reduce the 
waste generated. 
 Lean production is a management philosophy which evolved from Toyota’s 
Production System in the 1930s. The term “Lean” was initially used in 1988 and 
included distilled down to five principles (Womack and Jones 1997):  
1. Value: Precisely specify value by specific product  
2. Value Stream: Identify value stream for each product 
3. Flow: Make value flow without interruptions  
4. Pull: Introduce steps where a continuous flow is possible 
5. Perfection: Pursue perfection 
Womack and Jones define Lean as “a way to do more and more with less and 
less – less human effort, less equipment, less time and less space – while coming 
closer and closer to providing customers exactly what they want”. They also go on 














The goal would be to use foundational principles of Lean to make continuous and 
incremental improvements to the product and the process by adding value and 
eliminating waste.  
There are many Lean tools available, each with guidelines for implementation. 
There are philosophical commonalities between many of the popular tools, such as 
5S (Fig 1.1), Plan Do Check Act (PDCA) (Fig 1.2), Continuous Improvement Cycle 
(Fig 1.3), and Kaizen (Fig 1.4). Each of these tools are cyclical in nature; iteratively 
receiving feedback to continually improve. These tools also necessitate two-way 
flow of information: communicating the goals and directives from management and 
communicating the impacts of change and input from functional personnel. This 
information flow engages functional personnel in making changes that align with 
management goals and makes feedback readily available for management. The 
mechanics of the tools are less important than the Lean philosophies they are built 
upon, the information flow, and cyclical nature to continuously improve. 5S, PDCA, 
CIP and Kaizen are depicted in figures to show their underlying philosophies of 
iterative and cyclical processes seeking continual improvement. 







Fig 1.2 PDCA 
 
Fig 1.3 CIP 
 








Definition of Sustainability: “Meeting the needs of the present without 
compromising the ability of future generations to meet their own needs.” According 
to United Nations Brundtland Commission, 1987 (ramsthaler@un.org 2014), The 
UN further defines three pillars that comprise sustainability: social, economic, and 
environmental. This is also known as the Triple Bottom Line (TBL). 
• Economic – Practices that support long-term economic growth (University of 
Mary Washington 2015) 
• Social – Managing impacts on people, maintaining quality relationships with 
stakeholders and the community (Karbassi 2019) 
• Environmental – Protect and sustain the health of the ecosystem, including 
air, water, wildlife, and natural resource integrity (EPA n.d.). 
More sophisticated models for sustainability have been proposed, such as the 
Circles of Sustainability model, which uses the 4 pillars of Economics, Ecology, 
Culture and Politics (James 2014).Another is the Seven Modalities model, in which 
the 7 pillars are Economy, Community, Occupational Groups, Government, 
Environment, Culture and Physiology (Thomas 2016). Resilience and long-term 
growth are common throughout all these modalities. For consistency, the 3-pillar 
model will be used when discussing sustainability. 
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Lean practices have elements congruent with sustainability. There is a 
growing body of research evaluating the link between Lean practices (LP) and 
sustainability, most of this research has been conducted on the manufacturing 
sector. To provide a background on the current state of the link between LP and 
sustainability in the manufacturing sector, three systematic literature reviews were 
examined. 
A systematic review was performed on the interrelationships between LP and 
Sustainability. The following is a summarization of relevant findings (Martínez León 
and Calvo-Amodio 2017). In the review performed by Martinez Leon et al, studies 
have shown that LP generally has positive effects on the social aspect of 
sustainability. LP are in part driven by the inclusive problem solving that includes 
lower level workers, as opposed to typical top down problem solving and policy 
implementation. This has been shown to lead to higher levels of employee 
engagement and intrinsic motivation. Specific implementations, such as Value 
Stream Mapping (VSM) have been shown to improve working conditions and are 
achieved through worker engagement. 
The reduction of waste as a result from LP is the primary environmental 
benefit. Additionally, closer supplier relationships encourage information sharing; 
which can limit overproduction and excess transportation and storage; all of which 
have environmental impacts. Not only does LP facilitate sustainability, but when a 
company has sustainable practices, the workforce is more likely to adopt LP. This 
shows the synergistic effects of co-implementation of LP and sustainability. 
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The tools use in LM can be modified to specifically account for resource 
utilization and waste production. Several groups have made changes to Value 
Stream Mapping to give it more of a sustainable focus. A VSM modified to include 
sustainability, denoted as Sus-VSM also accounts for raw material usage, energy 
consumption and water usage. There has also been an environmentally focused 
VSM, eVSM, which identifies the seven environmental wastes: energy, water, 
materials, garbage, transportation, emission, and biodiversity. Like VSM, Waste 
Flow Mapping (WFM) is a tool used to identify improvement opportunities in 
material and waste handling. 
These sustainably modified VSMs have been implemented in both the 
manufacturing and construction industry. These have shown positive effects on 
environmental performance. The co-implementation of Lean and Sustainability 
goals reduces the tradeoff mentality. 
Through this literature review, Martinez Leon et al have evaluated studies 
that cast doubt on the positive impacts of LP on manufacturing. A survey of 17 
manufacturing plays suggested that plants with LP have higher volatile organic 
compound emissions than non-LP plants. Smaller lot sizes which are associated 
with Single Minute Exchange of Die (SMED), an LP technique, can result in more 
frequent deliveries and more emissions. This is one of the typical tradeoffs inherent 
to Lean and Sustainable initiatives. The tradeoff in choosing batch sizing and 
delivery frequency can be mitigated in other areas through waste reduction. 
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Tasdemir and Gazo performed a literature review on articles addressing the 
intersection of Lean manufacturing, supply chain management, and sustainability. 
Over time, the scope of Lean, which initially was focused on operations within a 
company, has expanded to include the supply chain (Tasdemir and Gazo 2018). 
Some businesses are further expanding the scope of Lean to include 
sustainability. The literature review performed by Tasdemir and Gazo found the 
following synergies and divergences between Lean and Sustainable concepts. The 
identified areas of synergies include a quality focus, versatility, organizational 
culture, key competencies and supply chain integration, key performance indicators 
(Tasdemir and Gazo 2018). 
Quality is an important property to both Lean and Sustainable goals, it has a 
positive impact on the Triple Bottom Line (TBL).  A versatile management and 
workforce can adapt to newly implemented Lean and Sustainable goals, a change-
based mindset lowers the company’s internal barriers to change implementation. 
Collaboration within the supply chain establishes information flow and reduces 
adversarial relationships, both of which are important to Lean and Sustainable 
goals. Key performance indicators (KPIs) can be shared between Lean and 
Sustainability. By selecting performance measures that impact both Lean and 
Sustainability, a coherent goal within the company can be constantly endeavored 
towards (Tasdemir and Gazo 2018). 
Key areas of divergence are value creation constructs, types of waste, 
deployment strategies, tools, and methods. There is a divergence on value creation  
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constructs between Lean and Sustainability. From a Lean point of view, the value 
only matters if the customer is willing to pay for the activity in question. The value 
focus of sustainability is based on the balance of the TBL impact. Waste elimination 
is defined differently between Lean and Sustainability; Lean is concerned with the 
economic impact of waste, and sustainability is concerned with the environmental 
impact of waste. There are differing tools and methods used for Lean and 
Sustainable goal achievement, this is an ongoing area of integration (Tasdemir and 
Gazo 2018). 
In their review, Tasdemir and Gazo have identified efforts underway to 
mitigate the divergences between the two concepts. By modifying VSM to have a 
sustainable focus, Sus-VSM, workflow and sustainability goals can be aligned and 
improved. The EPA has released several methods to unite these divergences, such 
as: “The Lean and Green SCM Framework” with guidelines to reduce cost factors 
while improving environmental performance (Tasdemir and Gazo 2018). 
This literature review also identified performance indices that have been 
created to align Lean and Sustainable goals, such as the Logistics Performance 
Index (LPI) and the Environmental Performance Index (EPI). Both indices have the 
drawback of not including the social pillar of sustainability. Many frameworks have 
been proposed, and may be useful for benchmarking purposes, but this is an 
ongoing area of research and implementation that is far from being well elucidated 
(Tasdemir and Gazo 2018). 
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This systematic review done by Siegel et al looked at challenges and tools 
used to achieve LP and sustainability, in small and medium sized enterprises (fewer 
than 250 employees). Most common challenge to integration of LP-Sustainable 
practices is the lack of metrics and measurements. The most used tool is 5S, used 
in almost 80% of industries. There were 13 articles screened, only 6 listed green 
tools in addition to Lean tools, indicating companies are relying on Lean tools to 
achieve sustainability (Siegel et al. 2019). 
Factors that lead to successful integration of LP and sustainability were also 
evaluated. Every paper screened listed employee involvement as a factor to 
success. Second to employee involvement was support of management, followed by 
established measurements and metrics. Most frameworks integrating LP and 
sustainability lack the measurement of the social aspect of sustainability (Siegel et 
al. 2019).  
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The demand for improved sustainability in buildings has vastly increased over 
the past 5 years. The amount of companies that had their over half their building 
projects certified green more than doubled from 2016 to 2018 (Dixon 2020). In the 
US, companies with most of their projects being “green” is expected to increase 
from 32% to 45% from 2018 to 2021. This is being driven more by client demands 
than by environmental regulation. The top 5 reasons behind the client demand for 
sustainable buildings are to: reduce energy consumption, protect natural resources, 
reduce water consumption, low emissions, and improve indoor air quality (Dodge 
Data & Analytics 2018). 
 There are three main methods for assessing sustainable construction 
practices, the Lawson method, the Twin model, and the LEED model. Sattary 
reviewed these in relation to existing construction practices and proposed criteria to 
be considered (Sattary 2004). The Lawson method is performed in two stages: the 
materials and the whole building assessment. It considers Life Cycle Assessment 
(LCA) but has little focus on the environmental impact of the construction process. 
The Twin model is a method for analyzing the life cycle of building products. The 
main criteria are “eco-toxicity” and “human toxicity”, with a focus on related health 
issues. LEED is a green building rating system based on established and innovative 
criteria. The LEED scope is in three main areas, building monitoring and evaluation, 
building energy analysis and energy audits. All three methods assess environmental 
impact of the building life cycle; however, the impacts of the construction process 
receive comparatively less attention (Sattary 2004). 
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Sattary proposed a checklist of areas to evaluate in the construction process: 
• Policy (effective control) 
• Site sensitivity 
• Use of low ecological impact materials in process 
• Use of recyclable, reusable onsite facilities 
• Operational energy performance 
• Equipment and type of machinery needed to perform 
• Resource types (labor, human, facilities, materials) 
• Water consumption and water waste 
• Material waste in work and rework, daily inventory 
• Effect on health, site security, safety, and noise control 
Sustainability during the construction phase was assessed by O’Connor et al. 
They assessed waste management, materials management, and project site energy  
Stage Category Assessment 
method 
Pre-construction Strategies, design Twin, LEED 





Construction process LEED 
Post-
construction 




Post occupancy assessment Twin, LEED 
Post-demolition After demolition LEED 
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management during the construction phase. From a review of the literature, the 
team developed a catalog of 54 Construction Phase Sustainability Actions (CPSAs). 
These are statements such as “Inspection and maintenance of construction 
equipment” and “promotion of local employment and skills development” 
(O’Connor, Torres, and Woo 2016). 
Findings of CPSA implementation: 
• 48/54 can improve environmental performance 
• 37/54 can improve social performance 
• 20/54 can improve economic performance 
• 15/54 can increase both safety and schedule performance 
• 7/54 can increase quality performance 
Barriers to implementing CPSAs 
• 36/54 are not implemented due to lack of information 
• 27/54 are not implemented due to limited project resources 
• 22/54 are not implemented due to outside owner/contractor control 
• 16/54 are not implemented due to lack of infrastructure 
• 7/54 are not implemented due to unfavorable site/project conditions 
The CPSA catalog was developed to assess and provide construction-phase 
sustainability guidance. This research identifies actions that can contribute to 
sustainability in the construction phase (O’Connor, Torres, and Woo 2016). 
Sustainable Project Planning (SPP) was evaluated by Yu et al across many 
industries, energy, civil engineering, hydroelectric, petrochemical, transportation, 
and others. 39 statements were given to project managers. Project managers were 
asked to state on a scale of 1-5 how strongly they agree with how much success of 
the project depends upon the statement. An Exploratory Factor Analysis (EFA) was  
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performed, and 14 statements emerged as being significant to the success of a 
project. These 14 statements were then grouped into three factors (Yu et al. 2018): 
Factor 1 – Managerial Control 
1. Our project plan includes managerial control measures for project 
implementation 
2. We implement the project task in accordance with the managerial control 
measures setting in the project plan 
3. Project planning deliverables were used by the project manager to control 
team members sustainably 
4. Project quality management was implemented sustainably based on the 
project plan 
5. We track and monitor project progress effectively according to project plan 
Factor 2 – Risk Response 
6. Project potential risks were identified during project planning process 
7. Our project planning deliverables contain the evaluation results for potential 
risks 
8. Solutions for potential risks will be exported after project planning process 
9. We usually avoid the potential risk proactively during the project planning 
process 
10.We can respond to the risk emerging from the project implementation 
process effectively 
Factor 3 – Work Consensus 
11.Project teams will jointly decompose project activities during project planning 
process 
12.Our project members always negotiate with the conflicting issues of the 
project plan together 
13.Our team members acknowledge project’s baseline plan unanimously 
14.We will follow the steps from predetermined project plan to implement the 
project sustainably 
This research shows that integrating sustainability into the project planning cycle 
makes an effectively sustainable project more likely (Yu et al. 2018). 
 The attitudes towards sustainability in the Chinese construction industry was 
evaluated by Chang et al. They surveyed companies’ attitudes towards 29 Critical  
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Sustainability Aspects (CSAs). These CSAs were divided into the three categories of 
sustainability. The four highest of each category are as follows (Chang et al. 2018): 
The highest-ranking aspects of the economic category are: 
• Quality management, at number 1 overall 
• Customer service, at number 2 overall 
• Risk management, at number 3 overall 
• Corporate strategy, at number 4 overall 
The highest-ranking aspects of the social category are:  
• Obeying laws and regulations, at number 5 overall. 
• Occupational health and safety, at number 6 overall 
• Wages and welfare, at number 7 overall 
• Promoting development of the industry, number 11 overall 
The highest-ranking aspects of the environmental category are: 
• Construction waste management, at number 8 overall 
• Land use efficiency, at number 9 overall 
• Noise control, at number 10 overall 
• Water conservation and harvesting; and Material conservation, tied at 
number 12 overall 
Spots 1-4 are part of the economic category. The next highest-ranking category 
is the social aspect of sustainability, with spots 5-7 and 11. The lowest category of 
importance is the environmental category, with spots 8-10 and 12(Chang et al. 
2018). 
Most of these customer demands could also be met by reducing the impact of 
the process. Building Information Modeling (BIM) is a transformative technology 
that allows for collaboration and interaction amongst stakeholders. Most firms are  
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using paper-based systems, which are less likely to recognize clashes and are more 
time and effort intensive. An implementation of BIM can impact all aspects of the 
triple bottom line. Social sustainability is achieved by allowing all stakeholders to 
have near real time input on every step of the design process, historically a very 
fragmented process. Economic sustainability is achieved through an average of 
6.9% cost savings. Environmental sustainability is achieved through supporting 
building spatial design and analyzing the building’s potential ecosystem. There are 
newer BIM technologies with a focus on the environmental factor, these BIMs have 
been dubbed “Green BIM” (Zhabrinna et al. 2018). 
Saieg et al performed a systematic literature review on the interactions 
between BIM, Lean and sustainability in the construction industry. Their 
investigation at the time stated that there was no study that simultaneously 
researched BIM, lean and green development. The findings were that there is a 
large unexploited potential for both operational and technological improvements 
(Saieg et al. 2018). 
There is a parallel adoption rate between BIM technologies and lean 
management practices as one increases the other also increases. This indicates that 
BIM can facilitate lean construction practices, and that lean principles have parallels 
with BIM tools. In using BIM throughout the project life cycle stakeholders can 
enforce system sustainability with continual audits and calculations against 
alternatives. Assessments of design alternatives in differing conditions regarding  
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eco-efficiency and energy performance can happen as change controls are 
considered (Saieg et al. 2018). 
The lack of research on the integration of BIM, lean and green; but a small 
body of research on all iterations of each of 2 of the 3 concepts mentioned indicates 
that there is significant unrealized potential to be had. The authors expect a greater 
investment in proactive solutions and innovative methods regarding lean, BIM, and 
green construction (Saieg et al. 2018). 
The efficient use of resources depends upon many factors in the construction 
process, these are chiefly: design decisions, material selection, waste recycling and 
re-use, energy use, and emissions during the whole life cycle of a project. This 
project life cycle includes the supply chain, the construction process, the resource 
management, and the building performance. There are emerging resource 
management strategies for use of construction by-products. One such strategy 
would be to use slag, fly ash and ash from timber to supplement concrete 
production, effectively lowering the emissions produced and the energy required to 
produce concrete (Sfakianaki 2015). 
There is research being done to limit the geotechnical construction impact. 
Chu reviewed several emerging technologies that limit the environmental impact of 
construction. One is the use of biocement as an alternative to Portland cement. 
Biocement uses microbial processes to induce calcium carbonate crystals into the 
soil, increasing the soil shear strength. Biocement is still in the experimental stage  
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but is being rapidly scaled from laboratory to industrial process level (Sfakianaki 
2015). 
Another emerging geotechnical technology is bio-desaturation for mitigation 
of liquefaction hazards. When an earthquake occurs, the soil acts as a liquid and 
loses a portion of its bearing capacity. Current mitigation techniques involve soil 
modification using cement. By replacing 5% of the water in soil with gas, 
liquefaction resistance in sand is doubled. With introduction of biogas producing 
microorganisms, gas displaces the water in a cost-effective manner and less 
cement is needed (Sfakianaki 2015). 
An emerging technology is the use of plastic waste to make construction 
products. Polypropylene can be melted and mixed with soil and used to make bricks 
or cylinders. This yields a lightweight material with a high compressive strength 
(Sfakianaki 2015). 
These technologies presented are not yet a viable economic alternative, but 
as research progresses and the processes are scaled up, they become a more 
attractive economic alternative in addition to their lessened environmental impacts.  
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The current condition of Lean Construction was evaluated at small and 
medium enterprises (SMEs) in highway construction by Tezel et al. They surveyed 
20 companies about their Lean engagement at various stages: Project Delivery, 
Process, Training, Project Governance and Supply Chain. The five most agreed upon 
statements were (Tezel, Koskela, and Aziz 2018): 
1. “SME’s current inability to affect the design phase”. 
2. “The focus of HE (Highways England) being on Tier 1s and large Tier 2s 
for LC” 
3. “SMEs already doing some process-based improvements even though not 
labelled “LC”” 
4. “Lack of in-house LC training mechanisms at SMEs” 
5. “the limited use of BIM as an enabler for LC and information flow” 
The five least agreed upon statements were: 
6. “a haste in the current LC implementations” 
7. “lack of resources for LC at SMEs” 
8. “risk aversion being too high for LC in the supply chain” 
9. “lack of top management support” 
10.“LC being pushed from top without much understanding” 
The “Supply Chain” section of the questionnaire was the section with the 
most negative responses. SMEs stated they little engagement with the client and 
had little chance to participate in the design phase (Tezel, Koskela, and Aziz 2018). 
 Ogunbiyi et al studied the effects of lean construction techniques on 
sustainable construction. Based on their literature review, they assert that crews 
that practice lean principles have 45% lower accident rate. Standardizing 
processes, continual improvement, improved process flow likely contribute to this 
lower accident rate (Ogunbiyi, Goulding, and Oladapo 2014). 
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Freitag et al performed a literature review on the integration of concepts about 
lean construction, sustainability, and life cycle of buildings. As of their literature 
review performed in 2016, there were only 8 published studies that met their 
criteria, indicating that the research is in its nascency.  Through the review, a 
theoretical framework was developed to integrate the concepts of lean construction, 
sustainability and building life cycle. The framework identified broke the life cycle 
into 5 phases (Besser Freitag et al. 2017): 
1. Define goals: stakeholders state their goals 
2. Development: planning, design, scheduling 
3. Construction: physical materialization of project 
4. Use: operation and maintenance of building 
5. Deconstruction: disposal and recycling of building 
Most of the applicable research on the contributions of lean construction are 
related to the development and construction steps during the building life cycle. 
There were virtually no contributions to the deconstruction phase, and only two 
contributions at the use stage (Besser Freitag et al. 2017). 
Khaba and Bhar looked at the key barriers to implementing Lean 
Construction using Interpretive Structural Modeling (ISM). ISM identifies 
relationships among factors surrounding an issue by identifying cross reactivity and 
develops a hierarchy in which identifies factors with the most influence over other 
factors. Of the 13 barriers analyzed, no barrier was found to be autonomous, 
meaning a change to one barrier had an impact on the performance of the others 
(Khaba and Bhar 2017).  
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The most dependent barriers were resistant to change, lack of performance 
measurement systems, lack of technical capabilities, and lack of green initiatives. 
The least dependent barriers which drove the dependence of other barriers were 
Lack of understanding of customer needs, Cultural differences, Inconsistency in 
Government Support, and Project Subcontracting (Khaba and Bhar 2017). 
The following factors are considered “Linkage Barriers” and connect the 
driving barriers to the dependent barriers: Not recognizing financial advantage, 
Lack of awareness and understanding of Lean Construction, Financial Constraints, 
Lack of planning for quality, Lack of lean consultants and trainers (Khaba and Bhar 
2017). 
These results suggest that a stronger integration of other stakeholders such 
as the supply chain, the subcontractors, and the customer would increase the 
driving power of two of the significant barriers, Project subcontracting and Lack of 
understanding of customer needs. Cultural differences and Governmental support 
are less likely to be immediately impacted at the company level. Once a stronger 
integration of stakeholders is achieved, addressing the linkage barriers will have 
amplified downstream effects on the dependent barriers (Khaba and Bhar 2017). 
 Zhang et al studied the factors impacting workflow reliability. They identified 
critical factors based on the current state of literature regarding construction 
workflow and used and applied a Structural Equation Model (SEM) to determine 
interrelationships. There were 19 factors found to be critical, of these 19 factors, 5 
were found to have a direct positive impact on workflow reliability. These 5 factors  
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are: labor resource stability, managerial level support of each part in the project, 
visualization of workflow and rework and weather (ZHANG, CHEN, and SUO 2017). 
 The path coefficient between the critical factors with the highest effect was 
from labor loyalty to labor stability to workflow reliability. This suggests improving 
labor loyalty would improve labor stability, which would have the greatest impact 
on workflow reliability (ZHANG, CHEN, and SUO 2017). 
 Most of the work performed in the construction industry is done by 
subcontractors. Given that subcontractors typically have their own management 
structure, this presents an additional consideration for lean construction. Yin et al 
studied the traditional subcontracting procurement process and evaluated lean 
principles and how they may impact the entire operation. The financial success of a 
construction project is closely related to the procurement process. The traditional 
subcontracting procurement process is based upon price competition. Typically, 
subcontractors are not fully aware of the operational sequence of the project and 
have trouble integrating into the workflow. Collaboration amongst stakeholders and 
a standardized process can limit waste (Yin et al. 2014). 
Yin et al identified seven critical factors that correspond to seven types of 
waste. These seven critical factors necessary to the lean out the subcontracting 
workflow: Quality Arrangement, Quantity Arrangement, Time Arrangement, 
Inventory Place Arrangement, Arrangement of Task Number and Order, Path 
Arrangement and Location Arrangement (Yin et al. 2014).  
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• Quality arrangement reduces waste from defects, by having the correct 
specifications entering the site, secondary reprocessing is reduced.  
• Quantity arrangement reduces overproduction, input materials are not 
excessive to take up extra space, or too few that work is limited.  
• Time arrangement reduces delays, resources entering the site are on time as 
to not hold up work. 
• Inventory Place Arrangement reduces waste by limiting moving around 
excess inventory. 
• Arrangement of task number and order reduces waste by limiting 
unnecessary processing 
• Path arrangement reduces waste by specifying fixed transport paths on the 
site. 
• Location arrangement reduces waste by limiting unnecessary movement of 
people and equipment 
In a case study observed by Yin et al, a steel decking company implemented a 
standardized process based upon the seven arrangements. The critical path went 
from 10 days to 8.5 days, idle time spent waiting was reduced by 10%, total cost 
was reduced by 16.4% (Yin et al. 2014). 
 Use of lean principles has facilitated by increasing the utilization of Internet 
of Things (IoT). Dave et al evaluated how IoT communication standards effect the 
information flow over the lifecycle of a construction project. Lookahead planning, 
also known as medium term planning, has been argued to be one of the most 
difficult aspects to implement. This is because there is traditionally no software 
system or mechanism to track or anticipate constraints on workflow reliability 
before execution. Information integration is low across the industry, with 1.3% of 
companies claiming full systems information integration across the supply chain, 
and only 12.7% claiming full integration internally. 32.9% of companies claimed 
partial relayed integration, meaning non-integrated software programs are used, 
and 17.7% claimed no integration (Dave et al. 2016). 
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Dave et al researched IoT standards and how they contribute to leverage a 
lean construction management system. The following components are needed in an 
IoT system: Production planning and control of workflow, Process and product 
integration, Visual controls, and information in production. To do this, the system 
needs to interface with RFID systems, phones, USB input from equipment, etc. This 
sort of integration would help to close the loop between the head office and the 
field. They acknowledge that addressing the information flow in a construction site 
is a complex issue that relies on a variety of factors; but that the IoT standards 
align with lean principles within the construction industry (Dave et al. 2016). 
 There is a concept in lean called “The Obeya Room”. Obeya is a Japanese 
word meaning “large room” and was first implemented by a Toyota executive to 
facilitate large engineering projects. Many sheets of paper were hung up around a 
large room, each one representing a different stakeholder in the project. This was a 
way to facilitate collaboration and allow others to see how the other stakeholders 
have opinions and require and information flow. BIM acts as a digital Obeya room 
(DOR) to facilitate information flow and collaboration amongst stakeholders 
(NASCIMENTO et al. 2017).  
Nascimento et al studied the synergies between lean and BIM by assessing 
the impact of a DOR framework and the PDCA (Plan Do Check Act) cycle. They 
assessed welds that were made in the field vs prefabricated, as welds made in the 
field take 4x the time as those that are prefabricated. They found that in  
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construction projects that used DOR and the PDCA cycle, 8.7% less time was spent 
welding than with traditional management principles (NASCIMENTO et al. 2017). 
Alvarenga et al examined the evolving relationship between BIM and Lean 
construction in Brazil. They surveyed undergraduate university professors as to 
whether lean construction was taught, and all reported teaching lean construction 
philosophies.  When asked to rate the subjective, relative amount of lean 
construction teaching, the professors reported teaching at a level of 1.75 out of 5. 
When the professors were asked about the efficacy of lean construction, they rated 
it an average of 3.5 out of 5. This is a large disconnect between the perceived 
importance and current level of education (Alvarenga et al. 2017). 
When asked if BIM was taught at universities, 100% of professors responded 
yes. When asked to rate the level of BIM education at universities, they rated it as 
an average of 1.2 out of 5. When asked about the relative importance of BIM, the 
university professors rated it an average of 4.55 out of 5. This is yet another 
disconnect between the teaching level and perceived importance (Alvarenga et al. 
2017). 
When asked about the benefits to BIM, the top response, chosen by 69% of 
respondents, was “Integrated collaboration of all parties involved in the project”. 
When asked about the main obstacles to teaching BIM, the top chosen response, 
with 60% of respondents selecting, was “Professor’s low technical knowledge of the 
matter”. This shows that professors believe BIM is important to facilitating lean  
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construction, as collaboration is integral to lean philosophies, but that the lack 
knowledge to teach the key information (Alvarenga et al. 2017). 
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Waste management is typically implemented after waste is created, rather 
than attempting to reduce the creation of waste. Waste prevention measures are 
dependent on stakeholders; from design, construction, building lifecycle, and 
deconstruction (Ajayi et al 2017). The largest percentage of C&D waste is caused 
by activities at the pre-construction stages. Only 2% of construction companies 
hold waste management meetings, and only 32% had waste management goals 
(Osmani et al 2008). 
The existing waste management tools such as NETWaste, DOWT-B, and 
SMARTWaste have not been shown to be helpful in the design process (Osmani et 
al 2008). Waste is produced throughout the building lifecycle, making lifecycle 
analysis an important factor in C&D management. No existing C&D tool has 
functionality for lifecycle analysis (Akinade et al 2018). 
The ineffectiveness of current tools and management strategies can be 
mitigated by Lean principle implementation. Previous claims have argued that 
designing for waste minimization can reduce waste by 33% (Alarcon 2019), or by 
30-50% and cost reduced by 5-10% (Pampanelli et al 2014). Four case studies on 
Lean implementation effects on waste have been performed.  
Ajayi et al performed a case study where construction was waste efficient. 
This was coordinated through BIM to prevent design clash and produce error free 
documentation and document clarity. The average waste generated is 14.7 tons per 
100,000 euros spent. After implementation of waste minimization strategies, the 
case study resulted in 5.7 tons per 100,000 euros spent. This is a 65% reduction in 
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waste. While this is extreme and potentially an outlier, it does provide evidence 
that designing for waste minimization can reduce waste by 33% (Ajayi et al 2017). 
Belayutham et al studied they interplay between administrative processes 
and production processes on a construction site. Lean principles were applied to the 
administrative processes and impacts on time and the environmental factor were 
measured. After applying lean principles, lead time was reduced by 37%, total 
process time was reduced by 34%, and there was a 17% reduction in 
environmental impact factor (Belayutham et al 2016). 
Nowotarski et al studied the impacts of waste reduction by lean construction. 
A cluster of 5 office buildings were being constructed, for the crew at two of the 
buildings, lean principles were applied to the construction process. Brick laying 
waste went from 6.2% of material wasted to 3.4%, about a 45% reduction in waste 
(Nowotarski et al 2019). 
A second case study was performed by Belayutham, this time on the efficacy 
of lean principles on an earthwork operation. They measured the impacts on time, 
cost, and the environmental factor. Time was reduced by 43%, cost reduced by 
25% and environmental factor reduced by 42% (Belayutham et al 2017). 
Table 5.1 Studied Lean Impacts on Construction 
Study Material Waste  Time Env Factor Cost 
Ajayi -65% N/A N/A N/A 
Belayutham N/A -34% -17% N/A 
Nowotarski -45% N/A N/A N/A 
Belayutham N/A -43% -42% -25% 
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To account for the fact that there is very little data, and that the case studies 
may be outliers, a modifier of 0.5 will be applied to all measured outcomes. This 
assures a more conservative model. Lean impacts with modifier for model are 
tabulated in Table 5.2. EPA C&D data is tabulated in Table 5.3. 
Table 5.2 Lean Impacts on Construction 
Measured Category Raw factors Average With 0.5 modifier 
Material Waste -.65 and -.45 -.55 -.27 
Time -.34 and -.43 -.38 -.19 
Env Factor -.17 and -.43 -.3 -.15 
Cost -.25 -.25 -.12 
 















Concrete 24.2 381 334 71.1 
Wood 3.4 37.4 11.2 29.6 
Drywall and 
Plasters 3.9 11.3 2.1 13.2 
Steel 0 4.7 3.6 1.1 
Brick and Clay Tile 0.3 12 1.5 10.8 
Asphalt shingles 1.2 13.9 2.1 13 
Asphalt concrete 0 107 102.1 4.9 
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33 million tons of construction waste was generated in 2018 in the United 
States. Through implementation of lean principles, this waste could be reduced by 
8.9 million tons. It is important to note that construction accounts for 5.5% of the 
C&D debris generated. It is likely that a similar portion of waste would be reduced 
from the demolition portion, but no studies have been done on lean impacts on the 
deconstruction process. Further study is needed to develop a more sophisticated 
model on lean principles on waste reduction. 
By compiling these case studies and applying a conservative multiplier, this 
model shows that lean principle implementation during the construction phase can 
reasonably reduce material waste by 27%. This can be accomplished by also 
reducing the time to completion by 19%, the environmental impact by 15%, and 
the cost by 12%. 
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In SE Wisconsin nine project managers responded to an email survey about 
the use of Lean and sustainability. 5 questions were asked (Waite, n.d.): 
Fig 6.1 Q1: Use of Lean Principles 
 





















Question 1: In your opinion, which of these 
areas are lean principles effectively used 
throughout the process







Question 2: Which of the following lean tools are 
you aware of being used at least quarterly?
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Fig 6.3 Q3: Use of Lean for Sustainability 
 
 
Fig 6.4 Q4: Use of Lean for Productivity 
 
 
Fig 6.5 Q5: Lean Impact on Sustainability 
3
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Question 4: Do you believe lean implementation 




Question 5: Do you believe lean implementation 
has positively impacted sustainability?
Yes No
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Lean management philosophies have several elements aligned with 
sustainability. Application of Lean practices, without modification specific to 
sustainability, generally results in positive impacts on the social pillar. This occurs 
through higher levels of employee engagement, closer supplier relationships and 
information sharing across stakeholders. Secondary to the positive social impact, is 
the waste reduction. Waste reduction because of Lean management philosophies 
occurs less reliably, although it does tend to have a positive impact (Martínez León 
and Calvo-Amodio 2017). 
Lean philosophies place focus on several aspects critical to sustainability, but 
not on other key aspects. There are efforts underway to create new tools and 
methods that will mitigate these areas Lean does not have a focus on. The main 
challenges to integrating Lean and Sustainability are the tools available, the 
employee involvement, and support of management. As the tools become more 
sophisticated, and Lean-sustainability education across the company improves; 
these challenges will lessen (Tasdemir and Gazo 2018). 
To meet client demands for sustainable buildings, there are several rating 
systems. These ratings systems focus more on the performance of the building than 
on the construction process (Sattary 2004). 
There has been recent research in sustainability during the construction 
phase (O’Connor, Torres, and Woo 2016), research into sustainable project 
planning across multiple industries (Yu et al. 2018), and research into industry 
professionals’ attitudes towards sustainability (Chang et al. 2018). The steadily  
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growing body of research can be used to develop a framework for a sustainable 
project planning and construction. 
BIM (Building Information Modeling) is an increasingly used technology that 
enables both Lean and sustainable goals. BIM and Lean have been noted to have a 
cyclic adoption influence, the adoption of either BIM or Lean makes the adoption of 
the other more likely. This is most likely due to the utility of BIM in Lean 
management (Saieg et al. 2018). Use of BIM increases collaboration, thereby 
impacting the social pillar. BIM tends to result in cost savings, positively effecting 
the economic pillar. BIM positively impacts the environmental pillar by analyzing 
the building’s ecosystem. There is more sophisticated BIM software that has a focus 
on the environmental factor, nicknamed “Green BIM” (Zhabrinna et al. 2018). 
There was no available research on the integration of BIM, Lean and sustainability, 
but research on each iteration of 2 out of the 3. There is likely unrealized potential 
in the synthesis of these concepts (Saieg et al. 2018). 
There are technological advances being made to achieve sustainable 
construction practices. Among these are use of construction by-products being 
recycled into the raw material resources being used. Emerging geotechnical 
technologies such as biocement and bio-desaturation are currently being explored. 
These technologies are not yet a viable economic alternative (Sfakianaki 2015). 
The case studies available strengthen the argument that implementation of 
Lean principles can facilitate sustainability while improving productivity. Case 
studies have only been performed on the construction phase, not on the 
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deconstruction phase. More waste is generated at the deconstruction phase. While 
it is likely that Lean principle inclusion would reduce waste at the deconstruction 
phase, more research is needed to confirm this. An aggregation of 4 case studies 
on Lean construction conservatively found that material waste can be reduced by 
27%, time for project completion can be reduce by 19%, environmental impacts 
can be reduced by 15%, and cost can be reduced by 12%. This would correspond 
to 8.9 million tons of waste not being generated in 2018. This also means that 27% 
of waste during the construction phase is produced due to administrative 
inefficiencies. 
When surveyed about the state of Lean in construction, the most agreed 
upon statements generally indicate a lack of coherent and complete standardized 
in-house processes for Lean practices. The most negative responses were regarding 
the supply chain, indicating currently there is a lack of collaboration amongst 
stakeholders (Tezel, Koskela, and Aziz 2018). 
There is very little published literature on Lean construction, sustainability, and 
life cycle of buildings. From what is available, a rough framework was able to be 
developed: 
1. Define goals: stakeholders state their goals 
2. Development: planning, design, scheduling 
3. Construction: physical materialization of project 
4. Use: operation and maintenance of building 
5. Deconstruction: disposal and recycling of building 
Most studies were related to the development and construction phase. There 
were no published studies on the deconstruction phase, and only two studies on the 
use phase. Further study is needed on the interrelationships between lean 
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construction and the impacts on building use, and lean construction impacts on 
deconstruction (Besser Freitag et al. 2017). 
Most of the work in construction is performed through subcontracting. Given 
that subcontractors have their own management structures, this presents an 
additional issue in implementing Lean philosophies. An in-house standardized 
process to procuring subcontractors can help to mitigate these issues (Yin et al. 
2014). 
When analyzing barriers to implementing Lean construction were analyzed, the 
barriers in which others were relying on were “Lack of understanding of customer 
needs”, “Cultural differences”, “Inconsistency in Government support”, and “Project 
Subcontracting”. This agrees with Tezel’s findings in that collaboration, specifically 
with subcontractors is a lacking within the project structure (Tezel, Koskela, and 
Aziz 2018). Tezel et al’s findings that a lack of in-house Lean process likely agrees 
that Khaba and Bhar’s findings that the company’s culture is a common barrier to 
Lean adoption (Khaba and Bhar 2017). 
Increased technological adoption in the construction industry has enabled the 
adoption of Lean principles. IoT (Internet of Things) facilitates information flow by 
integrating and automating information flow from equipment and sensors (Dave et 
al. 2016). The use of BIM facilitates Lean practices to promote information flow and 
collaboration (NASCIMENTO et al. 2017). 
The increasing importance of BIM and Lean necessitates education into their 
applications. When surveyed, university professors are aware of the importance of 
both BIM and Lean, but then rate the level of education in them relatively low 
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(Alvarenga et al. 2017). This disconnect in education and importance agrees with 
the challenges found in implementing Lean in construction by Leon and Calvo-
Amodio in “Towards lean for sustainability...” (Martínez León and Calvo-Amodio 
2017). 
The data obtained from SE Wisconsin generally agree with previous findings. 
Project managers believe that implementation of lean principles yield greater 
productivity, but most have not used lean principles to achieve sustainability goals, 
and most do not believe lean has positively impacted sustainability (Waite, n.d.). 
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Framework for Lean-Sustainability Integration 
A lean management – sustainability framework for waste reduction in construction 
could be implemented by following the policy framework put forth by UNSW. The 
development cycle is:  
1. Identify and Scope 
a. Identify responsible personnel 
b. Identify need, objective, scope 
2. Draft, develop, document, consult, finalize 
3. Communicate, implement, and monitor feedback 
4. Review 
Part 1: Identify and Scope: 
 Identify responsible personnel, needs, objectives, and scope. Personnel with 
adequate knowledge, skills and abilities must be assigned to developing the 
procedures. These personnel should be familiar with lean and/or sustainability. The 
needs of the organization must be identified, as these will determine the objectives 
to target.  
After the needs and objectives have been identified, the scope of the policy 
will be defined. This top down approach assures the policies being implemented 
align with the goals of the organization. Aligning efforts of policy changes with goals 
of the organization means that the tracked KPIs (Key Performance Indicators) will 
measure the efficacy of policy changes (Tasdemir and Gazo 2018).  
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Part 2: Draft, develop, document, consult, finalize 
 The responsible personnel should develop a working group involving 
stakeholders in affected areas. The working group will draft documents, consult 
with affected personnel, and use the lean tool of “The Obeya Room” to achieve a 
finalized policy (NASCIMENTO et al. 2017). 
Part 3: Communicate, Implement and Monitor Feedback 
 The working group should communicate the policy changes and provide 
education and training about how the new procedures align with company goals. 
The lean tool of a Kaizen event can be used to get feedback and increase 
engagement of affected personnel. After the changes have been communicated and 
implemented, the working group should monitor feedback as they relate to the 
objectives (Womack and Jones 1997). 
Part 4: Review 
 Documents and policies should be reviewed on a regular (annual, semi-
annual, etc) basis to ensure policies are up to date and meet company objectives. 
The lean tools of PDCA (Plan Do Check Act) and/or CIP (Continual Improvement 
Process) can help the working group to regularly make improvements based on 
feedback and key performance indicators (NASCIMENTO et al. 2017). 
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Table 7.1 Stepwise Process for Policy Implementation 
Step Explanation Useful Tool 
Company Goal Consult with upper level management 
on company goal 
+ See below 
KPI to track goal Consult with upper level management 
on how goals are tracked 
+ See below 





Select stakeholders from affected 
areas 
Obeya Room, BIM 
Draft Policy Align changes with company goals 5S 
Educate and 
Communicate 
Train and empower personnel Kaizen event 
Monitor Feedback Solicit responses and gather data CIP 
Review Make improvements based on 
feedback 
PDCA 
+ The company goals and KPIs typically are not under control of the project 
manager. These need to be defined by upper level management and communicated 
to the project managers. Without defined goals, tracked key performance 
indicators, and clear information flow: there is a lower chance of successful 
implementation. 
As a hypothetical to illustrate the framework implementation, a construction 
company’s goal may be to reduce waste generation that will end up in a landfill. To 
accomplish this goal, more waste will be diverted into recycling and reuse. The 
policy scope in this case will be the installation of recycling collection points, and 
material reuse points at several places on the job site; and to have personnel 
effectively educated on how they can help work towards the company goals. 
 To begin policy development, a working group will be established. The 
working group will consist of stakeholders in the project: personnel from 
management, functional job site personnel and other affected personnel. The 








The working group would communicate and educate the affected personnel 
on the policy changes, through formal meetings, training events and by putting up 
clear signage near collection points. After policy implementation, waste stream 
auditing will occur to assess the policy effectiveness. The working group will solicit 
feedback regarding collection point location, education effectiveness and encourage 
ideas for improvement. 
 After a short implementation period, the working group will assess waste 
stream auditing results and personnel feedback to improve the process. Further 
changes may be made if needed. At regular intervals (yearly, semi-annual, etc.) 
the policies will be assessed against feedback and waste stream audit results to 
continually improve. The result of successful policy implementation that is aligned 
with company goals, that effectively educates and engages personnel, will result in 
positively trending KPI data. 
 Implementing a sustainable project using this framework will mitigate the 
most common Construction Phase Sustainability Action (CPSA) “Not Implemented 
Due to Lack of Information”. This eliminates the waste resulting from poor 
information flow and projects not aligning with company goals (O’Connor, Torres, 
and Woo 2016).  
Clear communication and receiving input from affected personnel can help to 
increase engagement. “Employee Involvement” was the most common factor listed 
in integrating Lean principles and sustainability (Siegel et al 2019). The path 
coefficient between factors critical to project success was “Labor Loyalty” to “Labor  
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Stability” to “Workflow Reliability” (ZHANG, CHEN, and SUO 2017). By engaging all 
personnel, labor loyalty is improved, and the project is more likely to become a 
success. Use of the Obeya Room, BIM, 5S, and Kaizen events engage personnel 
and facilitate information flow. Embedding lean tools into a sustainable project 
improves critical factors necessary for project success. The result is the reduction of 
waste and creation of value. 
Implementing a project using this basic framework accomplishes 6 of 14 of 
the statements in Sustainable Project Planning, these are statements that if true 
about a project, make a sustainable project more likely to be successful (Yu et al. 
2018).  
 1. Managerial control measures track success of project 
 2. Project implemented in accordance with managerial measures 
 5. Track and monitor progress according to project plan 
 6. Potential risks identified in project planning 
 9. Avoidance of potential risks during project planning 
 14. Follow steps from project plan to implement project sustainably 
An intentional effort to include more of the SPP statements within the framework 






         Through adoption of Lean management principles, the construction industry 
can become more sustainable while increasing productivity. Due to the nascency of 
Lean being used for sustainability, the toolkits to address the key metrics are not 
fully developed, and the workforce does not have the knowledge to buy into the 
process. There is strong research, mostly in the manufacturing sector, indicating 
that Lean can effectively be used to positively impact sustainability. The research in 
the construction sector is in its very early stages. 
The demand for sustainable building is growing steadily, being driven by 
client demands. To achieve the client’s sustainable goals, a framework from project 
planning to building use will mitigate the tradeoff mentality of financial vs 
environmental impacts. There is some research to provide for a rough framework of 
collaboration through all stakeholders and tracking of key performance indicators. 
Further research will be needed to refine the framework into a well-defined process. 
There were four applicable case studies to develop a model. The case studies 
do strengthen the idea that Lean implementation would increase both productivity 
and sustainability in the construction industry. 
The significance of this work is that it shows the available case studies do 
agree with the theoretical research, but that research on the deconstruction phase 
is needed to develop a more sophisticated model. While more research is needed, 
the available research shows that there is room for the construction industry to 
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